



Project Schedule for
Pease Development Authority - Division of Ports and Harbors
Rye Harbor Platform
 File Version: Fri 6/28/24

ID	Task Name	Duration	Start	Finish	Timeline																	
					Jun	Qtr 3, 2024		Aug	Sep	Qtr 4, 2024		Nov	Dec	Qtr 1, 2025								
1	Schematic Submission	0 days	Fri 7/19/24	Fri 7/19/24			7/19															
2	Port Committee Meeting	0 days	Mon 7/22/24	Mon 7/22/24			7/22															
3	Pre-Final Design Submission	40 days	Mon 7/22/24	Fri 8/30/24																		
4	PDA to Request Legal Review of EJCDC specs	7 days	Sat 8/31/24	Fri 9/6/24																		
5	Final Submission	25 days	Sat 9/7/24	Tue 10/1/24																		
6	PDA Review	14 days	Wed 10/2/24	Tue 10/15/24																		
7	Advertise Contract Documents for Bidding Public	1 day	Wed 10/16/24	Wed 10/16/24																		
8	Bids Due	21 days	Thu 10/17/24	Wed 11/6/24																		
9	Bid Summary AME Recommendation to DPH	2 days	Thu 11/7/24	Fri 11/8/24																		
10	PDA Board Meeting	0 days	Thu 11/14/24	Thu 11/14/24																		
11	Contract Award	19 days	Thu 11/14/24	Mon 12/2/24																		

