



THE STATE OF NEW HAMPSHIRE
DEPARTMENT OF TRANSPORTATION



William Cass, P.E.
Commissioner

October 8, 2024

David Rodrigue, P.E.
Assistant Commissioner

Andre Briere
Deputy Commissioner

F.L. Merrill Construction, Inc.
35 Veterans Drive
Loudon, NH 03307

Re: Hampton-Portsmouth X-A003(355) 26485
Acquire 9.6 miles RR Corridor Hampton-Portsmouth & improve existing corridor surface for bike/ped

You are hereby advised that construction of referenced contract was
completed and accepted on September 23, 2024.

By copy of this letter the project work is now turned over to the appropriate agency for maintenance. It is the
responsibility of the Contractor to file the required Notice of Termination forms when applicable with the EPA and with
the Department.

Seeded areas that do not establish acceptable growth will be reseeded at the Contractor's expense per 107.14.
This will not affect the completion and acceptance date and no money will be retained for this work.

A final estimate will be forwarded for review following project audit.

To ensure processing of all payments it is imperative that applicable Certificates of Compliance be on file with
the Department.

The attached CONTRACTOR EVALUATION OF NHDOT PROJECT PERFORMANCE form is voluntary
and is to be directed to the Bureau of Construction office in Concord, N.H. if utilized.

Very truly yours,

[Handwritten signature of Paul E. Metcalf]

Paul E. Metcalf, P.E.
District Construction Engineer

PEM/le via Construction Administrator
cc:

- Bureau of Bridge Design, C. Noyes
Bureau of Br Maint, A. Hall, L. Byers, K. Perkins
Bureau of Budget & Finance
Bureau of Environment, J. Evans, M. Urban
Bureau of Highway Design,
Bureau of Highway Maintenance
Bureau of Materials & Research
Bureau of Right-of-Way
Bureau of Traffic, D. Carron
Contract Section, M. Drouin, P. Jouvelakas
Bureau of Planning & Community Assistance
Bureau of Turnpikes
Bureau of Rail & Transit
Contract Administrator, A. Brenneman
TC/Paving Specialist, M. Smith

- Utility Section, J. Roseboom, M. Mozer, B. McCrea
Director of Project Development
District 6 Maintenance
TMC, N. King, C. Blackman
Envir. Coord., D. Elliott, D. Benjamin, A. Czachor
Federal Highway Administration
Office of Federal Compliance
Surety, Berkley Ins.Co.
The Towns of Hampton, Portsmouth
Project Lead Person, C. Spetelunas
Wetlands Bureau, DES, K. Benedict, M. Tilton, D. Forst,
D. Keirstead
Wetlands Permit #202202027
☐ CAMS Milestone